

Project Name: **Campus Phone Switch Upgrade**

Click on the individual Score Assigned field to see the values and use the drop down list to select the value.

Criteria	Weight	Score Assigned	Weighted Score
VALUE TO THE UNIVERSITY			
	29%		
1. Is this project required or mandated?	10%	4	40
2. Does this project support HSU's strategic objectives for IT Project Prioritization?	8%	2.5	20
3. Is the project an urgent need for the University?	4%	4.25	17
4. What is the impact to the proposed technology system?	4%	4	16
5. Is there a positive return on investment?	3%	1.5	4.5
VALUE TO THE CUSTOMER			
	25%		
6. What are the consequences of doing nothing?	5%	4.5	22.5
7. How are business rules and/or processes impacted?	5%	1	5
8. Does it improve the ability of users to perform tasks?	8%	0	0
9. What users will be impacted or benefit?	5%	5	25
10. How much job training is necessary?	2%	5	10
PROJECT READINESS			
	17%		
11. Has a project scope been defined?	5%	4.5	22.5
12. Is there available funding for the project?	6%	-2	-12
13. Is there a project sponsor?	6%	4.5	27
TECHNOLOGY SYSTEM RISK			
	29%		
14. What is the effect on IT staffing or technology systems?	4%	0	0
15. What is the state of the current system?	10%	4	40
16. What type of data is involved?	5%	5	25
17. What is the technology maturity, complexity, and the University's experience with it?	5%	5	25
18. What is the project success track record of the vendor and University resources?	5%	5	25
Project Value Totals		57.75	312.5
Project Value Maximums		100%	90
			500

Project Prioritization Steering Committee Review

Date: _____ **Tuesday, May 06, 2014**

General Comments

Resource Comments