

Project Name: Common Human Resource System

Click on the individual Score Assigned field to see the values and use the drop down list to select the value.

Criteria	We	ight	Score Assigned	Weighted Score
VALUE TO THE UNIVERSITY	30	0%		
1. Is this project required or mandated?	10	0%	5.00	50
2. Does this project support HSU's strategic objectives for IT Project I	Prioritization? 8	3%	3.40	27.2
3. Is the project an urgent need for the University?	3	3%	4.40	13.2
4. What is the effect on staffing or systems?	3	3%	5.00	15
5. What is the impact to the proposed system?	3	3%	3.80	11.4
6. Is there a positive return on investment?	3	3%	0.60	1.8
/ALUE TO THE CUSTOMER	25	5%		
7. What are the consequences of doing nothing?	5	5%	3.80	19
8. How are business rules and/or processes impacted?	5	5%	4.20	21
9. Does it improve the ability of users to perform tasks?	8	3%	5.00	40
10. What users will be impacted or benefit?	5	5%	5.00	25
11. How much job training is necessary?	2	2%	3.00	6
PROJECT READINESS	20	0%		
12. Has a project scope been defined?	5	5%	4.20	21
13. What is the project timeline?	3	3%	3.00	9
14. Is there available funding for the project?	6	5%	5.00	30
15. Is there a project sponsor?	6	6%	4.60	27.6
SYSTEM RISK 25%				
16. What type of data is involved?	5	5%	5.00	25
17. What is the state of the current system?	10	0%	1.80	18
18. What is the technology maturity, complexity, and the University's e	experience with it? 5	5%	1.80	9
19. What is the project success track record of the vendor and University	sity resources? 5	5%	3.40	17
Project Value Totals		72	386	
Pr	oject Value Maximums 10	0%	95	500

Project Prioritization Steering Committee Review			
Date:	Tuesday, April 24, 2012		
General Commer	nts rage Score based on Prioritization Steering Committee Results		
Consolidated Ave	rage Score based on Phonization Steering Committee Results		
Resource Comm	ents		